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Change Title

Modify Interim Milestone M-024-57 to extend due date for completion of discussions and revision of M-024-57 by
August 1 of each year to maintain a four year commitment for well installations (for Calendar Year 2007 only).

Description/Justification of Change

August 31 for Calendar Year 2007 only.

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-024-57 requires the
U. S. Department of Energy (D'OE), the State of Washington Department of Ecology (Ecology) and the U. S.
Environmental Protection Agency (EPA) (Parties) to initiate discussions annually by June and revise M-024-57 by
August 1 of each year to maintain a four year commitment for well installations. The Parties have initiated discussions,
in compliance with Interim Milestone M-024-57, for Calendar Year 2007. However, due to ongoing negotiations and
other priorities, the Parties have not yet completed discussions on modification of Interim Milestone M-024-57.
Discussions will continue during August of 2007 in order to reach agreement and approve final modifications to Interim
Milestone M-024-57. Therefore, to allow for successful completion of these discussions it is necessary to extend that
portion of Interim Milestone M-024-57 requiring the completion of these discussions, for Calendar Year 2007 only.

This change form extends the requirement, of Interim Milestone M-024-57, to conclude discussions from August 1 to

Changes to Interim Milestone IM-024-57 are displayed, on page 2 of this change form, by Highlighting to indicate
addition of text and by Strikeeut to indicate deletion of text.

Impact of Change

No impacts are anticipated by this modification of Tri-Party Agreement Interim Milestone M-024-57.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.
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Modifications to Tri-Party Agreement Interim Milestone M-024-57
For Calendar Year 2007 Only

M-024-57 | INSTALL A MINIMUM OF 60 WELLS (SEE ATTACHED WELL LIST). DOE DUE DATES
WILL INITIATE DISCUSSIONS ANNUALLY IN JUNE USING THE DATA ARE AS
QUALITY OBCECTIVE PROCESS (DQO) TO REAFFIRM THE SELECTED INDICATED
WELLS AND RECOMMEND ANY NEW WELL INSTALLATIONS NEEDED TO IN THE
MAINTAIN A THREE-YEAR ROLLING PRIORITIZED DRILLING SCHEDULE DESCRIPTIVE
CONSISTENT WITH SITE-WIDE CLEAN-UP PRIORITIES. THE PARTIES TEXT OF THE
WILL CONCLUDE NEGOTIATIONS AND REVISE M-024-57 BY AUGUST 1 MILESTONE
i ’ .

ACH FOR WELL
INSTALLATIONS. THE LIST FOR CY 2006 IS INCLUDED AS ATTACHMENT
1 TG THIS TPA CHANGE PACKAGE. ATTACHMENT 2 TO THIS TPA CHANGE
PACKAGE CONTAINS THE LIST OF WELLS TO BE INSTALLED CY 2007,
ATTACHMENT 3 CONTAINS WELLS TO BE INSTALLED CY 2008, AND
ATTACHMENT 4 CONTAINS WELLS TO BE INSTALLED CY 2009.

SINCE ALL WELLS ARE DRILLED IN CERCLA OR RCRA PAST PRACTICE
OPERABLE UMITS, THE PARTIES AGREED THAT THE MOST EFFECTIVE
AND EFFICIENT METHOD OF MANAGING WASTES FROM ALL HANFORD WELL
DEVELOPMENT DRILLING WOULD BE TO DISPOSE OF THE WASTE IN THE
HANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY (ERDE).
THIS WORKSCOPE WOULD BE CONDUCTED UNDER THE M-024 SERIES
MILESTONES AND WILL NEED TO MEET ERDF DISPOSAL REQUIREMENTS
THROUGH THE TIMELY SUBMITTAL OF CERCLA SAMPLING AND ANALYSIS
PLANS (OR REVISIONS TO EXISTING CERCLA SAMPLING AND ANALYSIS
PLANS) FOR THE APPROPRIATE OPERABLE UNIT, APPROVED BY THE
ASSIGNED LEAD REGULATORY AGENCY.

Remainder of Milestone M-024-57 requirements remain unchanged.




